




May 2023
Bond for New Middle School Passes



May 2024-September 2024



August 2026
New Middle School Opens



May 2024	June 2024	July/August 2024	September 2024
<ul style="list-style-type: none"> • 75% Construction Document Check Set with CC • Schedule door hardware review 	<ul style="list-style-type: none"> • 95 % Construction Check Set with CC • 75% Budget Update • Board approval to issue for bids 	<ul style="list-style-type: none"> • Issue 100% Construction Documents for bid • Pre-bid meeting with potential bidders • Present GMP for Board approval 	<ul style="list-style-type: none"> • Ground breaking Ceremony • Start Construction

CC = Construction Committee
GMP = Guaranteed Maximum Price

